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January 19, 1993 

Ms . Karen Wolper , Chief 
Removal Enforcement Section 
u.s . Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper : 

Re : Progress Report No. 24 
Rogers Electric Site 
Period 1/10/93 - 1/16/93 
REWAI Project M91130 

Pursuant to Sec . VIII, 8 .6 of the Administrative Consent Order 
for the Rogers Electric Site, Docket No . III -91-58-DC, the 
following provides a progress report for activities performed on 
behalf of Blake Construction Co ., Inc. during the period 1/10/93 
through 1/16/93 . Additionally, a copy of the progress report 
submitted by the Defense Reutilization and Marketing Service 
(DRMS) covering their activities for the same period is 
attached. 

1. In addition to the removal activities performed by the 
DLA , Clean Harbors , Inc. , transported three (3) tractor 
tra iler loads (approximately 60 -65 tons) of PCB 
contaminated soils to Chern Waste Management 's Model 
City, New York disposal facility for landfilling. 
Clean Harbors also transported UST bottom sludges and 
PCB contaminated oils and solvent for disposal . These 
materials were manifested to Clean Harbors' Braintree, 
Massachusetts facility . Copies of a ll waste manifests 
will be included in the final report for this project . 

2. Activities planned for the next reporting period 
i nclude transporting all remaining waste soils for 
disposal . If time permits , the demolition and disposal 
of the last two sea containers will proceed . 

3. None anticipated . 

4 . N/A 

5 . N/A 
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6 . None received during this reporting period . 

7 . N/A 

As always, if you have questions or comments, don ' t hesitate to 
call me at (410) 876 - 0280 . 

TNG:blj 
Attachments 
cc: Joseph Phel an , MOE 

Bruce Noble, DRMS 

Si ncerely , 

R. E. WRIGHT ASSOCIATES, INC. 

~d~;V._dd~ 
Timothy N. Gardner 
Project Manager 

John Seymour, Shaw , Pittman, Potts, & Trowbridge 
J. c. White , Blake Construction Co . 
J. Kuzemchak, Clean Harbors of Baltimore, Inc . 
Don Moyer , REWAI 
Ned Wehler, REWAI 
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15 Jan 93 

Mr. Timothy Gardn~ l" 

Pt·oject Manager 

R.E. W'l'ight Associates. I nc . 
1~5 Ail"por t Driv~. Sm.te 35 
\"les tm1 nste1·, Maryland 21 i57 

Dear Mr . Gardner: 

Re: Remed i al Action 
Rogers Electri c Site 
Chev~l"ly, Maryland 

r M '.lt: • '-'U~ 

h1 ac coL-dance Wlt h Ad~;;.n is':!"a ~ iv ~ Ol'der of Con.o-~r1l: lCvnse r.t. 

OT·dt~r) , Do o:ke t Number III-9!-So -DC. <;;.;: h .'!.ve E:nclos~d P :rogr>es-.,; 

Report No. 2 .3 covel' ir. g :.he period Janu:ary 10, l::l93 to Janua 1~ y If>. 

1993. 

? leas~? contact u:: should y ou r·;! qu~re fu!'t!1er : .1i-::r-ma t1on and 

dal'ification. 

Yours truly, 

B!'uce Noble 
Environmen tal Protact1on SpE:clalist 
Defen~e Re utiJ.izat ion and Mar-k& t i:rJ# Sel'Vice 

Battle Cl"eek, Michigan 
(616) 961- 7412 



PROGRESS FtE?ORT NO. -22-
REMEDIAL ACTIO N 
ROGERS ELECTRIC SIT£ 
CHEVERLY MAnYLAN D 

PER.lOD: JANUARY 10 , 1~93 70 J P..NUARY W, 1993 

F'h(il:. . uu:.:: 

Th1s prog~ess r*por t is sub~.tt~~ ~ Jrsu~n t to th~ 
req uirements of the Adrn1nistraL 1 v~ Or de r ~ ~ C~nsert 'ronsenL 
O~ ~ er) Docket Numb&~ III-91-58-DC For e&se o f ~epo~ti ng , 

ac t ivities are segregated i~tc ~c~1v~ t1es und •rt&~~h, d a ta 
produced, submittals complet.t!d <•ro·.:! ~c:ti v lti"2-s s~he·jule<i fop th-:.
project. 

A. WORK COMPLETED 

a) Activit i es U~dertaken or Ccmpleted This Bepo ~t 1ng Per iod 

The followi:'!g a ctivi ti E- .s 'S fH£! t.3.k~n d ;.rt'.i ;)g t. hi~ l:'e:por>tlng 

pe~iod: 

* A?TUS Envi~onme ~t~l ccn tin~e to w~rk en s ite. 0~ 10 

Jan 93. cont.ractc..- i d ~ ntif1ej c.nd wei.Sh~d ::! r·ums a n d 
ove:l'packe d >-Jeldtr· Cvt'~s. Ol' 11 Jan 93. ~ .. .,n tra~tol' 
load ed tr·uc~ s wi tr. d~u~!:S ~nd ,_,'i? ld..:r· col"'e :~. All wo.st-::a 
~emoved du~ing th i ~ ph~ee 0! work was ma~i1ested t o 
APTttS. Coiiey -.rille, }<:S :~:-

dispcsal. AL wori'. cc~~p} e i.. e d em Mo ndey, ~ 1 .J ~n 93. 

b) Data Produced Thi s Repor t ing Period 

The follo·, .. in g da ·~ .;, ·,.;el'e pro.:Juced ·~u~ir;g :-.his }·t-p.:.•r·tin6 
period : 

'i'h.:- fo.\l o ·,-;3:-;g C. .;;. t.!i w~s. .'( · ... d:;Ir~~t.." d d ;_;;>j nt. t.:!';U; r· e-p6!'tin~ 

period: 

* DRMS fo ·!'HaPdl?<.! a l~t.:..l!' :" ~ ·:) E?A :::.:~&!~·· IlT. or. E . ..T a n 

93 , l"eq ut:stin ~ a.n t"• x!.E-ns :.. ·.:>n unt. il 19 ~·l1:.r· ~:.for· the 

r-f<orr.oval ~f the mlX·:•d ?.CRA/1'•:: 8 w;.q >t.es. Or: t'1 f ol l-:>w l..iP 

phor.e c a ll •:m 14 Ja:1 93, t.("l E:f'A :F: ~?f, !.:. :-• ~:r.~ , Ms. i:ar•en 
w.,lpe ~· v~r· bally .apJ:·r::-ve :i tli(: !:!"X~en.sion. 



Act i v i tie:3 plar1r'led U;l" ~ 11£~ t.-::-.At r-~ poptj,n~ )J,·!::-· .i. e>d are 
detailed a.s f ollowg: 

if D :RMS con t :r- ac ti :1 g c·~· f.~ ~~~ P !'e p~·E-ze ~~ t &. ':. i v e tc; p r ~p.al:" e 
finc. l repo~' t o:: ?CB ·.•:>.:.s te i"emova1 d ·u1" 1ng tr.,;, ?er· i ·~d t;) f 
8 Jan 93 - 11 J •~ ~·: s--::. . 7his ~·epo ~t. will 1:·J ..::l\.:<!E;> ~ll 

ma.nifes:ts , sbi pping. ;:> ~. )::. ·~~·· s. "'·eights, eti: fo:· •,;cu~te £ 

remove d . 

* DRnffi will <?.wa.l'd. &. cor.t ~·act ; cr th,;, r-e~nov.; l ~l RCR A a.nc 
mixed RCRIVPCB wastes fr·om th~ si t.r?. 

Respectfull y subm.! t ':.ed. 

DEFENSE REUTIL:iZAT!ON Il!.rD MP~.Bl-:.£ '!'1 !~\3 SERV:CE 

BRUCE NOBLE 
Envir·onm~nt a.l ?r>otect::.on Spec: ~. l i::;t 

DRMS- SHP 


